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RE:  SEPTEMBER 1990 PROGRESS REPORT “‘l\‘\m‘m
COLBERT LANDFILL RD/RA 145

Dear Mr. Kuntz:

Presented herein is the September 1990 Progress Report for the Colbert Landfill RD/RA
Superfund Project (Project), which was prepared by Landau Associates, Inc., Spokane County’s
engineering consultant. It addresses the reporting requirements specified in Section XI of the
Project Consent Decree, including:

® A description of remedial action activities commenced or completed during the
reporting period

® Remedial action activities projected for the next reporting period (through
October 1990)

® Any problems that have been encountered or are anticipated.
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1.0 ACTIVITIES COMMENCED/COMPLETED DURING REPORTING PERIOD

Several activities were commenced and/or completed during the reporting period. Most
of these activities are related to construction of Phase I pipelines and treatment sites.
Specifically, activities accomplished during this period include:

® Construction of the pipelines and treatment sites was initiated. All pipelines
east of Highway 2 were completed, except for trench backfilling at some
locations. Treatment sites are complete except for finish grading and perimeter
fencing.

® Design of the pipeline segment west of Highway 2, and design of the Little
Spokane River outfall, were completed. :

* A meeting was held on October 1 between EPA, Ecology, and Spokane County
representatives to discuss revisions to the Phase I air monitoring scope. The
results of this meeting will be summarized in a technical memorandum, as
described in Section 2.0 of this Report.

2.0 ACTIVITIES PROJECTED TO BE COMMENCED/COMPLETED DURING NEXT
REPORTING PERIOD
As specified in the Schedule for Submittal of Deliverables, the next reporting period
extends through October 1990. Anticipated activities for October include completion of pilot
system construction and initiation of Phase I pilot studies. Specific activities anticipated for the

next reporting period include:
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Complete pipeline and treatment site construction (by late October).

Setup pilot air stripping tower. The stripping tower is scheduled for delivery
to the site by October 17, and setup at the South treatment site should be
completed by October 19.

Initiate Phase I pilot studies. The South System ﬂ{)ilot studies will be initiated
on or about October 22, and the pilot studies will be accomplished in general
accordance with the attached schedule.

A technical memorandum concerning air monitoring and air modeling will be
prepared describing the results of the October 1 County/Agency technical
meeting. The technical memorandum will address the substantive issues that
were resolved during the meeting, including project scope changes and the
associated modifications to existing work plans that are required to implement
these scope modifications (by late October).

3.0 ENCOUNTERED/ANTICIPATED PROBLEMS

No significant problems were encountered during September, and no problems are

anticipated for the next reporting period (through October).

This progress report describes the major remedial action activities commenced or
completed during the reporting period, and anticipated to be commenced or completed during
the next reporting period. There are secondary and peripheral activities associated with these
major tasks that are not described herein. If clarification is required for any of the activities
presented in this progress report, or if additional information is desired for secondary or
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peripheral activities, please contact me or Dean Fowler (Spokane County).
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Very truly yours,
LANDAU ASSOCIATES, INC.
By:

%ﬁ{%&é Beard, P.E.

Project Manager

No. 124-01.60
attachment
COLBERT\PROGRPT.SEP

cc: Neil Thompson, EPA
Dean Fowler, Spokane County
Lyle Diedieker, Ecology and Environment
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